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ESTIMATE RUN 06/16/2010

ESTIMATE SUMMARY 16:01:15

CONTID: C15555         ESTIMATE NO: 0024 PROG 2005

PCN: 15555-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, Douglas Lane to 5th Street PERCENT TIME:

PROJECT NO: IM 0252-383                   

I-25, Douglas Lane to 5th Street

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 06/12/2010 DATE TIME STARTED 05/15/2008

ONE PLAIN VIEW RD DATE LET 04/10/2008 DATE WORK BEGAN

 DATE AWARDED 04/28/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/14/2008 DATE ACCEPTED

PLAIN WI 53577     608/546-2311 DATE NOTICE TO PROCEED 05/15/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 33,140,475.56 PARTICIPATING $ $ 113,557.07

AWARD PROJECT AMT: 29,407,999.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -1,700.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.99

FIXED COMPLETION DATE

FIXED COMPLETION DATE

99.33%

220,428.04

113,557.07

111,857.07

111,857.07

$

$

$

$

32,920,047.52

0.00

32,920,047.52

-0.01

32,920,047.51

-50,000.00

50,000.00

32,920,047.51

0.00

AMOUNT DUE 32,920,047.51 111,857.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 111,857.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

759.0 TIME ALLOW: 5/21/2010 ??:??:??

ORIG TIME ALLOW: 12/15/2009 ??:??:??
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

101,000.00000 101,000.001.000

0.00

0010 *REMOVAL OF STRUCTURE 37.000

0.000

202-00001  
 

37.000

EACH

645.00000 23,865.0037.000

0.00

0015 *REMOVAL OF SLOPE AND DITCH PAVING 1,045.070

0.000

202-00026  
 

1,045.700

SY  

5.00000 5,225.351,045.070

0.00

0020 *REMOVAL OF RIPRAP 358.600

0.000

202-00027  
 

359.000

SY  

10.00000 3,586.00358.600

0.00

0025 REMOVAL OF PIPE 0.825

0.000

202-00033  
 

0.830

EACH

1,371.00000 1,131.080.825

0.00

0030 *REMOVAL OF PIPE 1,468.900

0.000

202-00035  
 

1,469.000

LF  

40.00000 58,756.001,468.900

0.00

0035 REMOVAL OF END SECTION 4.000

0.000

202-00037  
 

4.000

EACH

250.00000 1,000.004.000

0.00

0040 *REMOVAL OF DELINEATOR 269.000

0.000

202-00090  
 

269.000

EACH

6.50000 1,748.50269.000

0.00

0045 *REMOVAL OF SIDEWALK 118.300

0.000

202-00200  
 

120.000

SY  

5.00000 591.50118.300

0.00

0050 *REMOVAL OF CURB AND GUTTER 569.000

0.000

202-00203  
 

569.000

LF  

5.00000 2,845.00569.000

0.00

0055 *REMOVAL OF CONCRETE PAVEMENT 30,185.100

0.000

202-00210  
 

30,185.100

SY  

3.50000 105,647.8530,185.100

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF ASPHALT MAT 79,931.600

0.000

202-00220  
 

79,932.000

SY  

2.50000 199,829.0079,931.600

0.00

0065 *REMOVAL OF ASPHALT MAT (PLANING) 21,338.430

0.000

202-00240  
 

21,338.430

SY  

3.25000 69,349.9021,338.430

0.00

0070 *REMOVAL OF PAVEMENT MARKING 77,022.930

0.000

202-00250  
 

77,023.000

SF  

0.85000 65,469.4977,022.930

0.00

0075 *REMOVAL OF GROUND SIGN 78.000

0.000

202-00810  
 

80.000

EACH

265.00000 20,670.0078.000

0.00

0080 *REMOVAL OF SIGN PANEL 5.000

0.000

202-00821  
 

5.000

EACH

325.00000 1,625.005.000

0.00

0085 *REMOVAL OF TRAFFIC SIGNAL POLE 5.000

0.000

202-00840  
 

5.000

EACH

1,400.00000 7,000.005.000

0.00

0090 *REMOVAL OF IMPACT ATTENUATOR 3.000

0.000

202-00895  
 

3.000

EACH

850.00000 2,550.003.000

0.00

0095 *REMOVAL OF FENCE 3,787.000

0.000

202-01000  
 

3,787.000

LF  

1.00000 3,787.003,787.000

0.00

0100 *REMOVAL OF GUARDRAIL TYPE 3 12,992.000

0.000

202-01130  
 

12,992.000

LF  

2.00000 25,984.0012,992.000

0.00

0105 REMOVAL OF GUARDRAIL TYPE 7 26.000

0.000

202-01170  
 

26.000

LF  

9.00000 234.0026.000

0.00

0110 *REMOVAL OF TENSIONED CABLE BARRIER 8,365.000

0.000

202-01200  
 

8,365.000

LF  

1.50000 12,547.508,365.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *REMOVAL OF END ANCHORAGE 15.000

0.000

202-01300  
 

15.000

EACH

100.00000 1,500.0015.000

0.00

0120 CLEAN CULVERT 1.000

0.000

202-04002  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00

0125 *SAWING CONCRETE (8 INCH) 138.000

0.000

202-05008  
 

138.000

LF  

2.75000 379.50138.000

0.00

0130 *SAWING ASPHALT MATERIAL (6 INCH) 11,233.000

0.000

202-05026  
 

11,233.000

LF  

0.75000 8,424.7511,233.000

0.00

0135 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 208,973.000

0.000

203-00010  
 

208,973.000

CY  

7.50000 1,567,297.50208,973.000

0.00

0140 *MUCK EXCAVATION 22,711.070

0.000

203-00100  
 

22,711.070

CY  

9.00000 204,399.6322,711.070

0.00

0145 *PROOF ROLLING 22.500

0.000

203-01100  
 

22.500

HOUR

60.00000 1,350.0022.500

0.00

0150 *BLADING 68.000

0.000

203-01500  
 

68.000

HOUR

81.49000 5,541.3268.000

0.00

0155 *BACKHOE 132.000

24.000

203-01510  
 

156.000

HOUR

81.49000 12,712.44156.000

1,955.76

0160 *DOZING 105.500

0.000

203-01550  
 

105.500

HOUR

81.49000 8,597.20105.500

0.00

0165 *FRONT END LOADER (RUBBER TIRE) 123.000

30.000

203-01590  
 

153.000

HOUR

81.49000 12,467.97153.000

2,444.70
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *COMBINATION LOADER 0.000

0.000

203-01594  
 

0.000

HOUR

70.00000 0.000.000

0.00

0175 *POTHOLING 102.000

0.000

203-01597  
 

102.000

HOUR

142.00000 14,484.00102.000

0.00

0180 *SWEEPING (WITH PICKUP BROOM) 91.850

38.150

203-01622  
 

130.000

HOUR

105.00000 13,650.00130.000

4,005.75

0185 *STRUCTURE EXCAVATION 3,190.000

0.000

206-00000  
 

3,190.000

CY  

8.00000 25,520.003,190.000

0.00

0190 STRUCTURE BACKFILL (FLOW-FILL) 158.000

0.000

206-00065  
 

158.000

CY  

125.00000 19,750.00158.000

0.00

0195 *TOPSOIL 13,238.380

0.000

207-00205  
 

13,239.000

CY  

3.50000 46,334.3313,238.380

0.00

0200 *EROSION LOG (12 INCH) 10,489.000

840.000

208-00002  
 

12,000.000

LF  

3.25000 36,819.2511,329.000

2,730.00

0205 *SILT FENCE 9,911.000

0.000

208-00020  
 

9,911.000

LF  

1.50000 14,866.509,911.000

0.00

0210 *GRAVEL BAG 1,589.000

0.000

208-00034  
 

1,589.000

LF  

2.62000 4,163.181,589.000

0.00

0215 *CHECK DAM 0.000

0.000

208-00040  
 

0.000

EACH

95.00000 0.000.000

0.00

0220 *CONCRETE WASHOUT STRUCTURE 28.000

0.000

208-00045  
 

28.000

EACH

500.00000 14,000.0028.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

0.000

LF  

3.25000 0.000.000

0.00

0230 *STABILIZED CONSTRUCTION ENTRANCE 41.000

0.000

208-00070  
 

41.000

EACH

1,250.00000 51,250.0041.000

0.00

0235 *SEDIMENT REMOVAL AND DISPOSAL 0.418

0.000

208-00100  
 

0.418

L S 

2,500.00000 1,045.000.418

0.00

0240 EROSION CONTROL SUPERVISOR 984.000

0.000

208-00205  
 

984.000

HOUR

20.00000 19,680.00984.000

0.00

0245 RESET GROUND SIGN 11.000

0.000

210-00810  
 

11.000

EACH

225.00000 2,475.0011.000

0.00

0250 RESET SIGN PANEL 4.000

0.000

210-00815  
 

4.000

EACH

71.00000 284.004.000

0.00

0255 *RESET FIRE PREEMPTION UNIT AND TIMER 1.000

0.000

210-00866  
 

1.000

EACH

575.00000 575.001.000

0.00

0260 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

210-00890  
 

1.000

EACH

1,520.00000 1,520.001.000

0.00

0260 MATERIAL ALLOWANCE 0.000

0.000EACH

730.00000 0.000.000

0.00

0265 *RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

2.50000 0.000.000

0.00

0270 MODIFY MANHOLE 5.000

0.000

210-04015  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *SEEDING (NATIVE) 12.700

17.100

212-00006  
 

29.800

ACRE

300.00000 8,940.0029.800

5,130.00

0280 *SEEDING (TEMPORARY) 5.980

0.000

212-00009  
 

5.980

ACRE

160.00000 956.805.980

0.00

0285 *SOIL CONDITIONING 18.840

6.000

212-00032  
 

24.840

ACRE

2,125.00000 52,785.0024.840

12,750.00

0290 *MULCHING (WEED FREE HAY) 10.440

11.500

213-00002  
 

42.000

ACRE

450.00000 9,873.0021.940

5,175.00

0295 *FLEXIBLE GROWTH MEDIUM 13.680

0.000

213-00009  
 

13.700

ACRE

3,000.00000 41,040.0013.680

0.00

0300 *MULCH TACKIFIER 1,872.000

0.000

213-00061  
 

8,400.000

LB  

1.90000 3,556.801,872.000

0.00

0305 *SOIL BINDER 13.400

0.000

213-00100  
 

13.400

ACRE

400.00000 5,360.0013.400

0.00

0310 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

1.000

L S 

3,500.00000 0.000.000

0.00

0315 *DECIDUOUS TREE (5 GALLON CONTAINER) 100.000

0.000

214-00205  
 

100.000

EACH

40.00000 4,000.00100.000

0.00

0320 *DECIDUOUS TREE (1.5 INCH CALIPER) 12.000

0.000

214-00215  
 

12.000

EACH

375.00000 4,500.0012.000

0.00

0325 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 850.000

0.000

214-00350  
 

850.000

EACH

30.00000 25,500.00850.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *BRUSH LAYER CUTTING 761.000

0.000

214-01010  
 

2,000.000

EACH

2.65000 2,016.65761.000

0.00

0335 *SOIL RETENTION BLANKET (PLASTIC) 1,365.000

0.000

216-00035  
 

1,365.000

SY  

4.00000 5,460.001,365.000

0.00

0340 *SOIL RETENTION BLANKET (STRAW/COCONUT) 63,867.700

1,262.800

216-00041  
 

65,130.500

SY  

1.75000 113,978.3865,130.500

2,209.90

0345 *HERBICIDE TREATMENT 0.000

0.000

217-00020  
 

0.000

HOUR

116.00000 0.000.000

0.00

0350 AGGREGATE BASE COURSE (CLASS 4) 0.000

0.000

304-04000  
 

0.000

TON 

35.00000 0.000.000

0.00

0355 *AGGREGATE BASE COURSE (CLASS 6) 3,354.580

0.000

304-06000  
 

3,400.000

TON 

15.00000 50,318.703,354.580

0.00

0360 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 963.830

11.310

403-00720  
 

975.140

TON 

100.00000 97,514.00975.140

1,131.00

0365 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 10,548.830

0.000

403-33841  
 

10,548.830

TON 

55.00000 580,185.6510,548.830

0.00

0370 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 341.980

0.000

403-34871  
 

341.980

TON 

62.00000 21,202.76341.980

0.00

0375 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,985.300

0.000

411-10255  
 

1,985.300

GAL 

1.35000 2,680.161,985.300

0.00

0380 *EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

1.35000 0.000.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000

0.000

412-00950  
 

0.000

SY  

34.00000 0.000.000

0.00

0390 *CONCRETE PAVEMENT (10 INCH) 13,429.600

0.000

412-01000  
 

13,430.000

SY  

46.00000 617,761.6013,429.600

0.00

0395 *CONCRETE PAVEMENT (12 INCH) 77,497.800

0.000

412-01200  
 

77,498.000

SY  

39.00000 3,022,414.2077,497.800

0.00

0400 *CONCRETE PAVEMENT (12 INCH) (REINFORCED) 670.500

0.000

412-01215  
 

670.500

SY  

55.00000 36,877.50670.500

0.00

0405 *CONCRETE PAVEMENT (12-1/2 INCH) 80,244.470

0.000

412-01250  
 

80,244.470

SY  

43.00000 3,450,512.2180,244.470

0.00

0410 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 7,750.110

0.000

420-00100  
 

10,000.000

SY  

3.10000 24,025.347,750.110

0.00

0415 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 49.000

0.000

420-00101  
 

116.000

SY  

3.50000 171.5049.000

0.00

0420 *GEOTEXTILE (DRAINAGE) (CLASS A) 3,128.700

0.000

420-00110  
 

3,200.000

SY  

2.00000 6,257.403,128.700

0.00

0425 GEOTEXTILE (SEPARATOR) (CLASS A) 79,051.100

0.000

420-00130  
 

79,051.100

SY  

1.75000 138,339.4279,051.100

0.00

0430 *DRILLED CAISSON (18 INCH) 37.500

0.000

503-00018  
 

37.500

LF  

155.00000 5,812.5037.500

0.00

0435 *DRILLED CAISSON (36 INCH) 13.000

0.000

503-00036  
 

13.000

LF  

215.00000 2,795.0013.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *DRILLED CAISSON (42 INCH) 99.000

0.000

503-00042  
 

99.000

LF  

285.00000 28,215.0099.000

0.00

0445 *DRILLED CAISSON (48 INCH) 175.000

0.000

503-00048  
 

175.000

LF  

285.00000 49,875.00175.000

0.00

0450 *DRILLED CAISSON (54 INCH) 53.500

0.000

503-00054  
 

53.500

LF  

335.00000 17,922.5053.500

0.00

0455 *GROUTED RIPRAP 378.000

0.000

506-00030  
 

378.000

CY  

158.00000 59,724.00378.000

0.00

0460 *RIPRAP (9 INCH) 584.500

0.000

506-00209  
 

600.000

CY  

70.00000 40,915.00584.500

0.00

0465 *RIPRAP (12 INCH) 1,093.600

0.000

506-00212  
 

1,100.000

CY  

59.00000 64,522.401,093.600

0.00

0470 *RIPRAP (18 INCH) 1,182.500

0.000

506-00218  
 

1,182.500

CY  

57.00000 67,402.501,182.500

0.00

0475 *RIPRAP (24 INCH) 9,165.880

0.000

506-00224  
 

9,200.000

CY  

58.00000 531,621.049,165.880

0.00

0480 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 9.600

0.000

507-00100  
 

9.600

CY  

1,500.00000 14,400.009.600

0.00

0485 CONCRETE CLASS D 44.820

0.000

601-03000  
 

45.000

CY  

800.00000 35,856.0044.820

0.00

0490 *STRUCTURAL CONCRETE STAIN 3,328.200

380.800

601-40400  
 

3,709.000

SY  

6.00000 22,254.003,709.000

2,284.80
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *REINFORCING STEEL (EPOXY COATED) 3,116.300

0.000

602-00020  
 

3,116.300

LB  

0.95000 2,960.493,116.300

0.00

0500 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,471.700

0.000

603-01185  
 

5,471.700

LF  

45.00000 246,226.505,471.700

0.00

0500 MATERIAL ALLOWANCE 18 INCH RCP (CIP) 0.000

0.000LF  

9.45000 0.000.000

0.00

0505 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,561.910

0.000

603-01245  
 

5,561.910

LF  

47.00000 261,409.775,561.910

0.00

0505 MATERIAL ALLOWANCE 24 INCH RCP (CIP) 0.000

0.000LF  

9.47840 0.000.000

0.00

0510 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,322.700

0.000

603-01305  
 

1,323.000

LF  

53.00000 70,103.101,322.700

0.00

0510 MATERIAL ALLOWANCE 30 INCH RCP (CIP) 0.000

0.000LF  

20.70000 0.000.000

0.00

0515 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 313.900

0.000

603-01365  
 

314.000

LF  

75.00000 23,542.50313.900

0.00

0515 MATERIAL ALLOWANCE 36 INCH RCP (CIP) 0.000

0.000LF  

30.40000 0.000.000

0.00

0520 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 619.200

0.000

603-01425  
 

619.200

LF  

85.00000 52,632.00619.200

0.00

0520 MATERIAL ALLOWANCE 42 INCH RCP (CIP) 0.000

0.000LF  

39.70000 0.000.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 705.600

0.000

603-01485  
 

706.000

LF  

130.00000 91,728.00705.600

0.00

0525 MATERIAL ALLOWANCE 48 INCH RCP (CIP) 0.000

0.000LF  

48.30000 0.000.000

0.00

0530 *60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 108.000

0.000

603-01605  
 

108.000

LF  

145.00000 15,660.00108.000

0.00

0535 *23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

100.400

0.000

603-02185  
 

100.400

LF  

150.00000 15,060.00100.400

0.00

0535 MATERIAL ALLOWANCE 23X14 INCH RCP (CIP) 0.000

0.000LF  

19.85000 0.000.000

0.00

0540 *30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  125.200

0.000

603-02245  
 

125.200

LF  

175.00000 21,910.00125.200

0.00

0540 MATERIAL ALLOWANCE 30X19 INCH RCP (CIP) 0.000

0.000LF  

24.00000 0.000.000

0.00

0545 *18 INCH REINFORCED CONCRETE END SECTION 4.000

0.000

603-05018  
 

4.000

EACH

785.00000 3,140.004.000

0.00

0545 MATERIAL ALLOWANCE 18 INCH RCES 0.000

0.000EACH

240.00000 0.000.000

0.00

0550 *24 INCH REINFORCED CONCRETE END SECTION 8.000

0.000

603-05024  
 

8.000

EACH

850.00000 6,800.008.000

0.00

0555 *30 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05030  
 

3.000

EACH

1,050.00000 3,150.003.000

0.00
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PCN: 15555-BID    ESTIMATE RUN

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0555 MATERIAL ALLOWANCE 30 INCH RCES 0.000

0.000EACH

395.00000 0.000.000

0.00

0560 *36 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05036  
 

3.000

EACH

1,300.00000 3,900.003.000

0.00

0560 MATERIAL ALLOWANCE 36 INCH RCES 0.000

0.000EACH

582.00000 0.000.000

0.00

0565 *42 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05042  
 

2.000

EACH

1,550.00000 3,100.002.000

0.00

0565 MATERIAL ALLOWANCE 42 INCH RCES 0.000

0.000EACH

678.00000 0.000.000

0.00

0570 *48 INCH REINFORCED CONCRETE END SECTION 3.000

0.000

603-05048  
 

3.000

EACH

1,600.00000 4,800.003.000

0.00

0570 MATERIAL ALLOWANCE 48 INCH RCES 0.000

0.000EACH

746.33000 0.000.000

0.00

0575 *60 INCH REINFORCED CONCRETE END SECTION 2.000

0.000

603-05060  
 

2.000

EACH

1,900.00000 3,800.002.000

0.00

0575 MATERIAL ALLOWANCE 60 INCH RCES 0.000

0.000EACH

803.00000 0.000.000

0.00

0580 72 INCH CORRUGATED STEEL PIPE (HALF ROUND)(SPEC IAL) 72.000

0.000

603-40072  
 

72.000

LF  

75.00000 5,400.0072.000

0.00

0585 18 INCH PLASTIC PIPE 291.000

0.000

603-50018  
 

291.000

LF  

75.00000 21,825.00291.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0590 *6X7 FOOT CONCRETE BOX CULVERT (PRECAST) 26.000

0.000

603-70607  
 

26.000

LF  

1,200.00000 31,200.0026.000

0.00

0595 16X4 FOOT CONCRETE BOX CULVERT (3-SIDED)(PRECAS T) 26.000

0.000

603-71604  
 

26.000

LF  

1,000.00000 26,000.0026.000

0.00

0600 *INLET TYPE C (5 FOOT) 11.000

0.000

604-00305  
 

11.000

EACH

3,800.00000 41,800.0011.000

0.00

0605 *INLET TYPE C (10 FOOT) 3.000

0.000

604-00310  
 

3.000

EACH

4,200.00000 12,600.003.000

0.00

0610 *INLET TYPE C (SPECIAL) 0.000

0.000

604-00350  
 

0.000

EACH

5,000.00000 0.000.000

0.00

0615 *INLET TYPE D (5 FOOT) 2.000

0.000

604-00505  
 

2.000

EACH

4,200.00000 8,400.002.000

0.00

0620 *INLET TYPE D (SPECIAL) (5 FOOT) 2.000

0.000

604-00506  
 

2.000

EACH

4,500.00000 9,000.002.000

0.00

0625 *INLET TYPE D (10 FOOT) 3.000

0.000

604-00510  
 

3.000

EACH

4,500.00000 13,500.003.000

0.00

0630 *INLET TYPE D (SPECIAL) (10 FOOT) 2.000

0.000

604-00511  
 

2.000

EACH

4,500.00000 9,000.002.000

0.00

0635 *INLET TYPE D (15 FOOT) 1.000

0.000

604-00515  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0640 *INLET TYPE D (SPECIAL) 1.000

0.000

604-00550  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *INLET TYPE R  L 10 (5 FOOT) 4.000

0.000

604-19205  
 

4.000

EACH

5,200.00000 20,800.004.000

0.00

0650 *INLET TYPE R  L 10 (10 FOOT) 1.000

0.000

604-19210  
 

1.000

EACH

5,500.00000 5,500.001.000

0.00

0655 *VANE GRATE INLET (5 FOOT) 8.000

0.000

604-25005  
 

8.000

EACH

3,800.00000 30,400.008.000

0.00

0660 *VANE GRATE INLET (10 FOOT) 1.000

0.000

604-25010  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0665 *VANE GRATE INLET (15 FOOT) 1.000

0.000

604-25015  
 

1.000

EACH

4,500.00000 4,500.001.000

0.00

0670 *VANE GRATE INLET (DOUBLE) (5 FOOT) 32.500

0.000

604-26005  
 

32.500

EACH

3,800.00000 123,500.0032.500

0.00

0675 *VANE GRATE INLET SPECIAL (DOUBLE) (5 FOOT) 1.000

0.000

604-26006  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

0680 *VANE GRATE INLET (DOUBLE) (10 FOOT) 8.000

0.000

604-26010  
 

8.000

EACH

4,200.00000 33,600.008.000

0.00

0685 *VANE GRATE INLET SPECIAL (DOUBLE) (10 FOOT) 2.000

0.000

604-26011  
 

2.000

EACH

4,300.00000 8,600.002.000

0.00

0690 *VANE GRATE INLET (DOUBLE) (15 FOOT) 1.000

0.000

604-26015  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

0695 *MANHOLE SLAB BASE (5 FOOT) 5.000

0.000

604-30005  
 

5.000

EACH

2,500.00000 12,500.005.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0700 *MANHOLE SLAB BASE (10 FOOT) 11.000

0.000

604-30010  
 

11.000

EACH

2,500.00000 27,500.0011.000

0.00

0705 *MANHOLE SLAB BASE (15 FOOT) 6.000

0.000

604-30015  
 

6.000

EACH

2,700.00000 16,200.006.000

0.00

0710 *MANHOLE SLAB BASE (20 FOOT) 2.000

0.000

604-30020  
 

2.000

EACH

3,100.00000 6,200.002.000

0.00

0715 *MANHOLE BOX BASE (5 FOOT) 0.000

0.000

604-31005  
 

0.000

EACH

8,300.00000 0.000.000

0.00

0720 *MANHOLE BOX BASE (10 FOOT) 2.000

0.000

604-31010  
 

2.000

EACH

8,400.00000 16,800.002.000

0.00

0725 *MANHOLE BOX BASE (15 FOOT) 3.000

0.000

604-31015  
 

3.000

EACH

8,500.00000 25,500.003.000

0.00

0730 *MANHOLE SPECIAL 0.000

0.000

604-39000  
 

0.000

EACH

13,500.00000 0.000.000

0.00

0731 F/A MANHOLE CO 035 / MH B5--UNDERGROUND STORMWATER 
TREATMENT FACILITY

51,007.000

0.000

700-70290  
 

51,007.000

F A 

1.00000 51,007.0051,007.000

0.00

0735 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 1.000

0.000

604-39050  
 

1.000

EACH

6,500.00000 6,500.001.000

0.00

0740 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 13,437.500

0.000

606-00301  
 

13,438.000

LF  

13.00000 174,687.5013,437.500

0.00

0745 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 0.000

0.000

606-00350  
 

0.000

LF  

20.00000 0.000.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 *GUARDRAIL TYPE 7 (STYLE CA) 1,079.800

0.000

606-00710  
 

1,080.000

LF  

47.00000 50,750.601,079.800

0.00

0755 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 2,308.600

0.000

606-00721  
 

2,309.000

LF  

50.00000 115,430.002,308.600

0.00

0760 *GUARDRAIL TYPE 7 (STYLE CD) 1,796.000

792.000

606-00730  
 

2,588.000

LF  

46.00000 119,048.002,588.000

36,432.00

0765 *GUARDRAIL TYPE 7 (STYLE CE) 10,900.900

0.000

606-00740  
 

10,901.000

LF  

65.00000 708,558.5010,900.900

0.00

0770 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 1,016.000

0.000

606-00741  
 

1,016.000

LF  

130.00000 132,080.001,016.000

0.00

0775 *END ANCHORAGE TYPE 3D 7.000

0.000

606-01340  
 

7.000

EACH

550.00000 3,850.007.000

0.00

0780 *TRANSITION TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

950.00000 1,900.002.000

0.00

0785 *TRANSITION TYPE 3H 3.000

0.000

606-01380  
 

3.000

EACH

500.00000 1,500.003.000

0.00

0790 *MEDIAN TERMINAL 0.000

0.000

606-01460  
 

0.000

EACH

4,000.00000 0.000.000

0.00

0795 *END ANCHORAGE (FLARED) 10.000

0.000

606-02005  
 

10.000

EACH

1,500.00000 15,000.0010.000

0.00

0800 *BRIDGE RAIL TYPE 7 456.000

0.000

606-10700  
 

456.000

LF  

85.00000 38,760.00456.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0805 *FENCE (PLASTIC) 9,906.000

0.000

607-11525  
 

9,906.000

LF  

2.20000 21,793.209,906.000

0.00

0810 *FENCE (ANIMAL PROTECTION) 802.000

102.000

607-56001  
 

1,000.000

LF  

6.50000 5,876.00904.000

663.00

0815 *ROAD CLOSURE GATE 3.000

0.000

607-60620  
 

3.000

EACH

6,000.00000 18,000.003.000

0.00

0815 MATERIAL ALLOWANCE 0.000

0.000EACH

3,365.00000 0.000.000

0.00

0820 *CONCRETE SIDEWALK (6 INCH) 2,095.600

0.000

608-00006  
 

2,100.000

SY  

44.00000 92,206.402,095.600

0.00

0825 *CONCRETE CURB RAMP 136.430

0.000

608-00010  
 

136.430

SY  

95.00000 12,960.85136.430

0.00

0830 *CURB RAMP (SPECIAL) 10.900

0.000

608-00012  
 

10.900

SY  

114.00000 1,242.6010.900

0.00

0835 *CURB AND GUTTER TYPE 2 (SECTION I-B) 478.000

0.000

609-21010  
 

478.000

LF  

14.25000 6,811.50478.000

0.00

0840 *CURB AND GUTTER TYPE 2 (SECTION II-B) 1,656.000

0.000

609-21020  
 

1,656.000

LF  

15.00000 24,840.001,656.000

0.00

0845 *GUTTER TYPE 2 (4 FOOT) 325.000

0.000

609-24004  
 

325.000

LF  

14.00000 4,550.00325.000

0.00

0850 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 2,182.800

0.000

610-00020  
 

2,183.000

SF  

7.00000 15,279.602,182.800

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0855 *MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 540.300

0.000

610-00024  
 

540.300

SF  

7.25000 3,917.18540.300

0.00

0860 *DELINEATOR (TYPE I) 161.000

0.000

612-00001  
 

161.000

EACH

16.00000 2,576.00161.000

0.00

0865 *DELINEATOR (TYPE II) 28.000

0.000

612-00002  
 

28.000

EACH

21.00000 588.0028.000

0.00

0870 *DELINEATOR (TYPE III) 40.000

0.000

612-00003  
 

40.000

EACH

26.00000 1,040.0040.000

0.00

0875 *DELINEATOR (FLEXIBLE) (TYPE II) 20.000

0.000

612-00042  
 

20.000

EACH

33.00000 660.0020.000

0.00

0880 REFLECTOR STRIP (6 INCH) 202.000

27.000

612-00075  
 

229.000

EACH

15.00000 3,435.00229.000

405.00

0885 *DIRECTIONAL BORING CONDUIT 2,133.000

0.000

613-00001  
 

2,133.000

LF  

23.00000 49,059.002,133.000

0.00

0890 *1-1/4 INCH HDPE CONDUIT 15,463.000

0.000

613-00025  
 

15,463.000

LF  

5.00000 77,315.0015,463.000

0.00

0895 *2 INCH ELECTRICAL CONDUIT 121.000

0.000

613-00200  
 

121.000

LF  

13.25000 1,603.25121.000

0.00

0900 *3 INCH ELECTRICAL CONDUIT 97.000

0.000

613-00300  
 

97.000

LF  

26.50000 2,570.5097.000

0.00

0905 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00301  
 

0.000

LF  

25.50000 0.000.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0910 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 6,465.500

0.000

613-01200  
 

6,565.000

LF  

6.25000 40,409.386,465.500

0.00

0915 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,931.500

0.000

613-01300  
 

2,950.000

LF  

8.25000 24,184.882,931.500

0.00

0920 *CONDUIT (INSTALL ONLY) 1,277.000

0.000

613-04000  
 

1,277.000

LF  

4.00000 5,108.001,277.000

0.00

0925 *PULL BOX (16"X24"X12") 21.000

0.000

613-07026  
 

21.000

EACH

310.00000 6,510.0021.000

0.00

0930 *WIRING 0.980

0.000

613-10000  
 

1.000

L S 

70,000.00000 68,600.000.980

0.00

0935 *LIGHT STANDARD METAL (30 FOOT) 0.000

0.000

613-34300  
 

0.000

EACH

1,325.00000 0.000.000

0.00

0935 MATERIAL ALLOWANCE 0.000

0.000EACH

813.00000 0.000.000

0.00

0940 *LIGHT STANDARD METAL (35 FOOT) 24.000

0.000

613-34350  
 

25.000

EACH

1,550.00000 37,200.0024.000

0.00

0940 MATERIAL ALLOWANCE 0.000

0.000EACH

1,010.00000 0.000.000

0.00

0940 MATERIAL ALLOWANCE 0.000

0.000EACH

1,010.00000 0.000.000

0.00

0945 *LIGHT STANDARD FOUNDATION 25.000

0.000

613-40010  
 

25.000

EACH

650.00000 16,250.0025.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0950 *LIGHTING CONTROL CENTER 6.000

0.000

613-50100  
 

6.000

EACH

3,800.00000 22,800.006.000

0.00

0950 MATERIAL ALLOWANCE 0.000

0.000EACH

590.62000 0.000.000

0.00

0955 *LUMINAIRE METAL HALIDE (150 WATT) 12.000

0.000

613-75150  
 

12.000

EACH

880.00000 10,560.0012.000

0.00

0955 MATERIAL ALLOWANCE 0.000

0.000EACH

430.00000 0.000.000

0.00

0960 *LUMINAIRE METAL HALIDE (250 WATT) 33.000

0.000

613-75250  
 

33.000

EACH

830.00000 27,390.0033.000

0.00

0960 MATERIAL ALLOWANCE 0.000

0.000EACH

665.00000 0.000.000

0.00

0960 MATERIAL ALLOWANCE 0.000

0.000EACH

665.00000 0.000.000

0.00

0965 *SIGN PANEL (CLASS I) 382.140

16.000

614-00011  
 

400.000

SF  

19.50000 7,763.73398.140

312.00

0970 *SIGN PANEL (CLASS II) 365.800

0.000

614-00012  
 

366.000

SF  

22.00000 8,047.60365.800

0.00

0975 *SIGN PANEL (CLASS III) 1,833.750

0.000

614-00013  
 

1,833.750

SF  

27.00000 49,511.251,833.750

0.00

0975 MATERIAL ALLOWANCE CLASS III SIGN PANELS 0.000

0.000SF  

17.60000 0.000.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0980 *STEEL SIGN POST (U-2) 187.000

0.000

614-00200  
 

187.000

LF  

6.00000 1,122.00187.000

0.00

0985 *STEEL SIGN POST (1.75X1.75 INCH TUBING) 69.000

0.000

614-00214  
 

69.000

LF  

17.00000 1,173.0069.000

0.00

0990 *STEEL SIGN POST (W 6X15) 0.000

0.000

614-00615  
 

0.000

LF  

35.00000 0.000.000

0.00

0995 *STEEL SIGN POST (W 8X18) 0.000

0.000

614-00818  
 

0.000

LF  

40.00000 0.000.000

0.00

1000 *STEEL SIGN POST (W 10X22) 31.000

0.000

614-01022  
 

31.000

LF  

46.00000 1,426.0031.000

0.00

1005 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 52.500

0.000

614-01554  
 

53.000

LF  

37.00000 1,942.5052.500

0.00

1010 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND  
SLIPBASE) 

368.000

0.000

614-01582  
 

368.000

LF  

45.00000 16,560.00368.000

0.00

1015 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(P OST) 116.000

0.000

614-01585  
 

116.000

LF  

20.00000 2,320.00116.000

0.00

1020 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(S LIPBASE) 10.000

0.000

614-01588  
 

10.000

EACH

225.00000 2,250.0010.000

0.00

1025 *CONCRETE FOOTING (TYPE 2) 0.000

0.000

614-03002  
 

0.000

EACH

1,500.00000 0.000.000

0.00

1030 *CONCRETE FOOTING (TYPE 3) 0.000

0.000

614-03003  
 

0.000

EACH

1,500.00000 0.000.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1035 *CONCRETE FOOTING (TYPE 5) 2.000

0.000

614-03005  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

1040 *BUTTERFLY STRUCTURE 2.000

0.000

614-30110  
 

2.000

EACH

30,000.00000 60,000.002.000

0.00

1045 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIA METER) 6.000

0.000

614-32400  
 

6.000

EACH

30,000.00000 180,000.006.000

0.00

1045 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN CANT (24 
INCH)

0.000

0.000EACH

25,500.00000 0.000.000

0.00

1050 *MONOTUBE OVERHEAD SIGN BRIDGE (24 INCH DIAMETE R) 1.000

0.000

614-42400  
 

1.000

EACH

54,000.00000 54,000.001.000

0.00

1050 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN BRIDGE (24 
INCH)

0.000

0.000EACH

45,700.00000 0.000.000

0.00

1055 *PEDESTRIAN SIGNAL FACE (16) 14.000

0.000

614-70117  
 

14.000

EACH

575.00000 8,050.0014.000

0.00

1055 MATERIAL ALLOWANCE 0.000

0.000EACH

315.00000 0.000.000

0.00

1060 *TRAFFIC SIGNAL FACE (12-12-12) 34.000

0.000

614-70336  
 

34.000

EACH

900.00000 30,600.0034.000

0.00

1060 MATERIAL ALLOWANCE 0.000

0.000EACH

525.00000 0.000.000

0.00

1065 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000

0.000

614-70560  
 

2.000

EACH

1,200.00000 2,400.002.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1065 MATERIAL ALLOWANCE 0.000

0.000EACH

760.00000 0.000.000

0.00

1070 *PEDESTRIAN PUSH BUTTON 11.000

1.000

614-72860  
 

12.000

EACH

250.00000 3,000.0012.000

250.00

1070 MATERIAL ALLOWANCE 0.000

0.000EACH

145.00000 0.000.000

0.00

1075 *LOOP DETECTOR (MICRO TYPE) 15.000

0.000

614-72872  
 

15.000

EACH

1,425.00000 21,375.0015.000

0.00

1075 MATERIAL ALLOWANCE 2.000

-2.000EACH

850.00000 0.000.000

-1,700.00

1075 MATERIAL ALLOWANCE 0.000

0.000LF  

1.25000 0.000.000

0.00

1076 ADDED ITEM (DOLLAR)/ LOOP DETECTOR (MICRO TYPE)  
(MATERIALS ONLY)

0.000

1,700.000

900-00006  
 

1,700.000

DOL 

1.00000 1,700.001,700.000

1,700.00

1080 *LOOP DETECTOR WIRE 4,524.000

0.000

614-72875  
 

4,524.000

LF  

3.75000 16,965.004,524.000

0.00

1085 *TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOO P TYPE) 2.000

0.000

614-72878  
 

2.000

EACH

800.00000 1,600.002.000

0.00

1085 MATERIAL ALLOWANCE 0.000

0.000EACH

340.00000 0.000.000

0.00

1090 *PIEZO ELECTRIC TUBE, CLASS 2 6.000

0.000

614-73005  
 

6.000

EACH

2,900.00000 17,400.006.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

1090 MATERIAL ALLOWANCE 0.000

0.000EACH

1,200.00000 0.000.000

0.00

1095 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 1.000

0.000

614-81010  
 

1.000

EACH

21,000.00000 21,000.001.000

0.00

1095 MATERIAL ALLOWANCE 0.000

0.000EACH

17,850.00000 0.000.000

0.00

1100 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000

0.000

614-81020  
 

1.000

EACH

33,000.00000 33,000.001.000

0.00

1100 MATERIAL ALLOWANCE 0.000

0.000EACH

24,735.00000 0.000.000

0.00

1105 *TRAFFIC SIGNAL LIGHT POLE STEEL (1-15 FOOT MAS T ARM) 1.000

0.000

614-81115  
 

1.000

EACH

15,500.00000 15,500.001.000

0.00

1105 MATERIAL ALLOWANCE 0.000

0.000EACH

11,655.00000 0.000.000

0.00

1110 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAS T ARM) 1.000

0.000

614-81145  
 

1.000

EACH

20,500.00000 20,500.001.000

0.00

1110 MATERIAL ALLOWANCE 0.000

0.000EACH

15,881.00000 0.000.000

0.00

1115 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAS T ARM) 1.000

0.000

614-81155  
 

1.000

EACH

24,000.00000 24,000.001.000

0.00

1115 MATERIAL ALLOWANCE 0.000

0.000EACH

18,578.00000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 *TRAFFIC SIGNAL LIGHT POLE STEEL (2-55 FOOT MAS T ARM) 1.000

0.000

614-81255  
 

1.000

EACH

34,000.00000 34,000.001.000

0.00

1120 MATERIAL ALLOWANCE 0.000

0.000EACH

25,984.00000 0.000.000

0.00

1125 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 3.000

0.000

614-84000  
 

3.000

EACH

1,100.00000 3,300.003.000

0.00

1125 MATERIAL ALLOWANCE 0.000

0.000EACH

550.00000 0.000.000

0.00

1130 *IMPACT ATTENUATOR 2.000

0.000

614-85001  
 

2.000

EACH

22,000.00000 44,000.002.000

0.00

1135 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000

0.000

614-86240  
 

2.000

EACH

20,000.00000 40,000.002.000

0.00

1135 MATERIAL ALLOWANCE 0.000

0.000EACH

14,500.00000 0.000.000

0.00

1140 *FIBER OPTIC CABLE (SINGLE MODE) (INSTALL ONLY)  7,799.000

0.000

614-87499  
 

7,799.000

LF  

2.00000 15,598.007,799.000

0.00

1145 *6 INCH DUCTILE IRON PIPE 50.000

0.000

619-06060  
 

50.000

LF  

50.00000 2,500.0050.000

0.00

1150 *6 INCH GATE VALVE 1.000

0.000

619-75048  
 

1.000

EACH

700.00000 700.001.000

0.00

1155 *DETOUR PAVEMENT 27,637.590

0.000

621-00450  
 

27,638.000

SY  

30.00000 829,127.7027,637.590

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1160 *CONSTRUCTION SURVEYING 0.995

0.000

625-00000  
 

1.000

L S 

215,000.00000 213,925.000.995

0.00

1165 *CONSTRUCTION SURVEYING (HOURLY) 234.050

7.750

625-00001  
 

260.000

HOUR

100.00000 24,180.00241.800

775.00

1170 *MOBILIZATION 0.974

0.000

626-00000  
 

1.000

L S 

2,737,000.00000 2,665,838.000.974

0.00

1175 PUBLIC INFORMATION SERVICES 1.000

0.000

626-01000  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

1180 *EPOXY PAVEMENT MARKING 342.460

0.000

627-00005  
 

343.000

GAL 

55.00000 18,835.30342.460

0.00

1185 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,501.250

0.000

627-00012  
 

1,501.250

GAL 

22.00000 33,027.501,501.250

0.00

1190 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I)(IN LAID) 917.400

0.000

627-01010  
 

917.400

SF  

9.00000 8,256.60917.400

0.00

1195 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) (TYPE
I) 

122.500

0.000

627-30324  
 

122.500

SF  

14.50000 1,776.25122.500

0.00

1200 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 978.000

0.000

627-30329  
 

978.000

SF  

12.50000 12,225.00978.000

0.00

1205 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 564.200

0.000

627-30405  
 

564.200

SF  

11.50000 6,488.30564.200

0.00

1210 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

296.000

0.000

627-30410  
 

296.000

SF  

9.25000 2,738.00296.000

0.00
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NO.
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1215 *FLAGGING 13,021.250

3.000

630-00000  
 

13,050.000

HOUR

23.00000 299,557.7513,024.250

69.00

1220 *TRAFFIC CONTROL INSPECTION 215.000

0.000

630-00007  
 

215.000

DAY 

180.00000 38,700.00215.000

0.00

1225 *TRAFFIC CONTROL MANAGEMENT 473.000

6.000

630-00012  
 

479.000

DAY 

525.00000 251,475.00479.000

3,150.00

1230 *FLASHING BEACON (PORTABLE) 3.600

0.000

630-80001  
 

4.000

EACH

1,500.00000 5,400.003.600

0.00

1235 *FLAGGING STATION LIGHT 1.800

0.000

630-80305  
 

2.000

EACH

750.00000 1,350.001.800

0.00

1240 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.100

8.100

630-80335  
 

18.000

EACH

250.00000 4,050.0016.200

2,025.00

1245 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 117.900

0.000

630-80341  
 

131.000

EACH

50.00000 5,895.00117.900

0.00

1250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.600

19.800

630-80342  
 

88.000

EACH

50.00000 3,870.0077.400

990.00

1255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 24.300

6.300

630-80343  
 

34.000

EACH

50.00000 1,530.0030.600

315.00

1260 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 229.500

0.000

630-80344  
 

255.000

SF  

20.00000 4,590.00229.500

0.00

1265 PORTABLE MESSAGE SIGN PANEL 3.600

0.000

630-80355  
 

4.000

EACH

1,500.00000 5,400.003.600

0.00
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.700

0.000

630-80358  
 

3.000

EACH

2,000.00000 5,400.002.700

0.00

1275 *DRUM CHANNELIZING DEVICE 226.800

37.800

630-80360  
 

294.000

EACH

45.00000 11,907.00264.600

1,701.00

1280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

0.000

630-80363  
 

0.000

EACH

75.00000 0.000.000

0.00

1285 CONCRETE BARRIER (TEMPORARY) 29,365.200

0.000

630-80370  
 

32,628.000

LF  

20.00000 587,304.0029,365.200

0.00

1290 *TRAFFIC CONE 279.000

178.200

630-80380  
 

510.000

EACH

10.00000 4,572.00457.200

1,782.00

1295 *IMPACT ATTENUATOR (TEMPORARY) 9.900

0.000

630-85010  
 

11.000

EACH

4,000.00000 39,600.009.900

0.00

1300 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

0.900

0.000

630-85040  
 

1.000

EACH

40,000.00000 36,000.000.900

0.00

1305 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

1310 F/A PARTNERING 234.230

0.000

700-70011  
 

234.230

F A 

1.00000 234.23234.230

0.00

1315 F/A ASPHALT PAVEMENT INCENTIVE -1,830.960

0.000

700-70012  
 

-1,830.960

F A 

1.00000 -1,830.96-1,830.960

0.00

1320 F/A CONCRETE PAVEMENT INCENTIVE 344,318.640

0.000

700-70013  
 

344,318.640

F A 

1.00000 344,318.64344,318.640

0.00
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AMOUNT

CAT NO0200 ROADWAY 

1325 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

1330 F/A ROADWAY SMOOTHNESS INCENTIVE 67,209.390

0.000

700-70018  
 

67,209.390

F A 

1.00000 67,209.3967,209.390

0.00

1335 F/A OJT COLORADO TRAINING PROGRAM 9,000.000

0.000

700-70022  
 

9,000.000

F A 

1.00000 9,000.009,000.000

0.00

1340 F/A ON-THE-JOB TRAINEE 5,400.000

0.000

700-70023  
 

5,400.000

F A 

1.00000 5,400.005,400.000

0.00

1345 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

1350 F/A DISPUTE REVIEW BOARD 6,487.500

0.000

700-70034  
 

6,487.500

F A 

1.00000 6,487.506,487.500

0.00

1355 F/A EROSION CONTROL 49,483.860

551.980

700-70380  
 

50,035.840

F A 

1.00000 50,035.8450,035.840

551.98

2030 EROSION BALES (WEED FREE) CO 004 / LINE 01 40.000

0.000

208-00011  
 

40.000

EACH

18.00000 720.0040.000

0.00

2035 ADDED ITEM (DOLLAR)/ REMOVAL OF GABION WALL / C O 004 / 
LINE 02

11,297.440

0.000

900-00006  
 

11,927.440

DOL 

1.00000 11,297.4411,297.440

0.00

2040 END ANCHORAGE (TENSIONED CABLE BARRIER) CO 004 / LINE 
03

1.000

0.000

606-21010  
 

1.000

EACH

4,801.00000 4,801.001.000

0.00

2045 ADDED ITEM (DOLLAR)/ EXTEND TEMPORARY DRAINAGE PIPE / 
CO 004 / LINE 04

956.920

0.000

900-00006  
 

956.920

DOL 

1.00000 956.92956.920

0.00
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2050 ADDED ITEM (DOLLAR)/ INSTALL CONSTRCTN TRAF. SI GN 
(SPEC.) / CO 004 / LINE 05

936.390

0.000

900-00006  
 

936.390

DOL 

1.00000 936.39936.390

0.00

2055 F/A UTILITIES / CO 004 / LINE 06 24,603.710

0.000

700-70034  
 

24,603.710

F A 

1.00000 24,603.7124,603.710

0.00

2060 ADDED ITEM (LUMP SUM)/ TEMPORARY STREAM CROSSING / CO 
004 / LINE 07

1.000

0.000

900-00014  
 

1.000

L S 

7,996.77000 7,996.771.000

0.00

2065 ADDED ITEM (DOLLAR)/ SHORING (RAMP C) / CO 006 225,376.880

9,884.320

900-00006  
 

235,261.200

DOL 

1.00000 235,261.20235,261.200

9,884.32

2070 MODIFY INLET CO 007 / LINE 08 17.000

1.000

210-04020  
 

19.000

EACH

1,000.00000 18,000.0018.000

1,000.00

2075 EROSION LOG (18 INCH) CO 007 / LINE 09 740.000

0.000

208-00003  
 

800.000

LF  

10.00000 7,400.00740.000

0.00

2080 ADDED ITEM (FOOT)/ RESET CONCRETE BARRIER (TEMP ORARY) /
CO 009 / LINE 10

2,196.000

0.000

900-00012  
 

2,196.000

LF  

1.57000 3,447.722,196.000

0.00

2085 FURNISH CONCRETE PAVEMENT / CO 010--REVISED PAV EMENT 
THICKNESS

1,651.720

0.000

412-00000  
 

1,651.720

CY  

89.00000 147,003.081,651.720

0.00

2090 ADDED ITEM (LUMP SUM)/ INLET PROTECTION / CO 01 1 / LINE
11

1.000

0.000

900-00014  
 

1.000

L S 

5,218.03000 5,218.031.000

0.00

2095 ADDED ITEM (DOLLAR)/ RELOCATE FIBER OPTIC CABLE  / CO 
011 / LINE 12

20,113.820

0.000

900-00006  
 

20,113.820

DOL 

1.00000 20,113.8220,113.820

0.00

2100 ADDED ITEM (FOOT)/ PCCP TIE BAR / CO 012 / LINE  13 11,416.500

0.000

900-00012  
 

11,416.500

LF  

5.82000 66,444.0311,416.500

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2105 ADJUST STRUCTURE CO 015 17.000

0.000

210-04000  
 

17.000

EACH

2,879.36000 48,949.1217.000

0.00

2110 SAWING CONCRETE (SPECIAL) CO O16 / LINE 14 3,276.000

0.000

202-05019  
 

3,276.000

LF  

5.70000 18,673.203,276.000

0.00

2115 ADDED ITEM (DOLLAR)/ CO 016 / LINE 15 18,284.890

0.000

900-00006  
 

18,284.890

DOL 

1.00000 18,284.8918,284.890

0.00

2120 ADDED ITEM (LUMP SUM)/ CO 016 / LINE 16 1.000

0.000

900-00014  
 

1.000

L S 

4,377.57000 4,377.571.000

0.00

2125 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) CO 018 --WATER 
QUALITY CONTROL CONSENT ORDER

550.500

53.000

208-00103  
 

603.500

HOUR

48.17000 29,070.60603.500

2,553.01

2130 EROSION CONTROL SUPERVISOR CO 018--WATER QUALITY 
CONTROL CONSENT ORDER

1,663.000

18.000

208-00205  
 

1,800.000

HOUR

83.75000 140,783.751,681.000

1,507.50

2135 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) CO 
018--WATER QUALITY CONTROL CONSENT ORDER

40.000

40.500

208-00105  
 

80.500

HOUR

100.00000 8,050.0080.500

4,050.00

2140 ADDED ITEM (EACH)/ CO 017 / ADJUST VEHICLE DETE CTOR 
CAMERA / LINE 17

8.000

0.000

900-00007  
 

8.000

EACH

433.52000 3,468.168.000

0.00

2145 F/A CO 017 / WALL C CORRECTIVE WORK / LINE 18 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

2150 GUARDRAIL TYPE 7 (SPECIAL) CO 020 / LINE 19 359.000

0.000

606-00705  
 

359.000

LF  

165.10000 59,270.90359.000

0.00

2155 REMOVAL OF LIGHT STANDARD CO 020 / LINE 20 4.000

0.000

202-00700  
 

4.000

EACH

319.50000 1,278.004.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2160 ADDED ITEM (DOLLAR)/ SEWAGE PUMP (STANDBY) / CO  020 / 
LINE 21

1,432.750

0.000

900-00006  
 

1,432.750

DOL 

1.00000 1,432.751,432.750

0.00

2165 ADDED ITEM (HOUR)/ VACUUM CONCRETE SAW SLURRY / CO 20 /
LINE 22

464.000

0.000

900-00010  
 

464.000

HOUR

165.00000 76,560.00464.000

0.00

2175 ADJUST MANHOLE CO 023 / LINE 23 13.000

0.000

210-04010  
 

13.000

EACH

825.00000 10,725.0013.000

0.00

2185 ADDED ITEM (SQUARE YARD)/ CO 023 / SUBGRADE SOI L 
REINFORCEMENT

12,740.000

0.000

900-00022  
 

12,740.000

SY  

6.60000 84,084.0012,740.000

0.00

2190 MOBILE PAVEMENT MARKING ZONE CO 024 / LINE 25 1.000

0.000

630-80520  
 

1.000

DAY 

300.00000 300.001.000

0.00

2195 2 INCH ELECTRICAL CONDUIT (BORED) CO 027 / LINE  26 494.000

0.000

613-00206  
 

494.000

LF  

20.36000 10,057.84494.000

0.00

2200 ADDED ITEM (DOLLAR)/ PAINT SIGNAL POLES / CO 02 7 / LINE
28

16,114.240

0.000

900-00006  
 

17,000.000

DOL 

1.00000 16,114.2416,114.240

0.00

2205 ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL POLE (ADDIT IONAL 
COSTS)

6,062.300

0.000

900-00006  
 

6,062.300

DOL 

1.00000 6,062.306,062.300

0.00

2210 RIPRAP (SPECIAL) CO 028 515.000

0.000

506-00010  
 

515.000

CY  

41.00000 21,115.00515.000

0.00

2215 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT CO 029 / LI NE 29 1.000

0.000

202-00828  
 

1.000

L S 

2,892.35000 2,892.351.000

0.00

2220 ADDED ITEM (DOLLAR)/ CO 30 / DESIGN FEES 9,124.240

0.000

900-00006  
 

9,124.240

DOL 

1.00000 9,124.249,124.240

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2225 ADDED ITEM (DOLLAR)/ CO 030 / CONTRACTOR OVERHE AD 
EXPENSES

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

2230 ADDED ITEM (LUMP SUM)/ CO 030 / CONTRACTOR'S VE CP SHARE 1.000

0.000

900-00014  
 

1.000

L S 

70,439.21000 70,439.211.000

0.00

2235 EROSION CONTROL LIQUIDATED DAMAGES CO 029 / LIN E 31 -1.000

0.000

900-00030  
 

-1.000

DAY 

500.00000 -500.00-1.000

0.00

2240 ADDED ITEM (FOOT)/ ADDED COST TO CONSTRUCT GUARDRAIL 
TYPE 3 / CO 031 / LINE 32

5,790.000

0.000

900-00012  
 

5,790.000

LF  

2.53000 14,648.705,790.000

0.00

2245 F/A STORM SEWER REVISION--3149+80.19, RT. 3,292.690

0.000

700-70034  
 

5,000.000

F A 

1.00000 3,292.693,292.690

0.00

2250 PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (I NLAID) 
CO 031 / LINE 34

12,586.000

0.000

627-02010  
 

12,586.000

SF  

9.00000 113,274.0012,586.000

0.00

2255 ADDED ITEM (DOLLAR)/ AC PRICE ADJUSTMENT (PG 76 -28) / 
CO 032

4,485.600

0.000

900-00006  
 

4,485.600

DOL 

1.00000 4,485.604,485.600

0.00

2260 MANHOLE BOX BASE (SPECIAL) 7.5 FT. X 7.5 FT / C O 034 1.000

0.000

604-31000  
 

1.000

EACH

20,335.00000 20,335.001.000

0.00

2265 SANDBLASTING CO 036 / LINE 35 17,983.000

0.000

202-05150  
 

17,983.000

SF  

0.30000 5,394.9017,983.000

0.00

2270 REMOVAL OF TRAFFIC SIGNAL FACE CO 036 / LINE 36 2.000

0.000

202-00830  
 

2.000

EACH

380.60000 761.202.000

0.00

2275 TRAFFIC SIGNAL FACE (12-12-12-12-12) (INSTALL O NLY) CO 
036 / LINE 36

2.000

0.000

614-75560  
 

2.000

EACH

446.60000 893.202.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2280 MOBILIZATION (WITHOUT AUTOPAY) CO 037 / LINE 38  / 0.000

0.000

626-00100  
 

0.000

L S 

1.00000 0.000.000

0.00

2281 MOBILIZATION (WITHOUT AUTOPAY) HMA PAVING / CO 038 / 
LINE 40

1.000

0.000

626-00100  
 

1.000

L S 

6,040.00000 6,040.001.000

0.00

2290 F/A / ADDITIONAL COSTS--60 INCH RCP / CO 038 / LINE 42 5,134.630

0.000

700-70034  
 

5,134.630

F A 

1.00000 5,134.635,134.630

0.00

2295 ADDED ITEM (EACH)/ PCCP TIE BAR / CO 038 / LINE  43 563.000

0.000

900-00007  
 

563.000

EACH

5.50000 3,096.50563.000

0.00

2300 F/A MODIFY / MODIFY IMPACT ATTENUATOR / CO 038 / LINE 
44

0.000

3,624.350

700-70131  
 

4,500.000

F A 

1.00000 3,624.353,624.350

3,624.35

2305 INLET TYPE 13 (5 FOOT) CO 040 / LINE 45 1.000

0.000

604-13005  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

2310 END ANCHORAGE (NONFLARED) CO 040 / LINE 46 1.000

0.000

606-02003  
 

1.000

EACH

2,060.75000 2,060.751.000

0.00

2315 ADDED ITEM (EACH)/ FURNISH FLASHING BEACON (SOL AR 
POWERED) / CO 040 / LINE 47

3.000

0.000

900-00007  
 

3.000

EACH

1,965.00000 5,895.003.000

0.00

2320 ADDED ITEM (LUMP SUM)/ RESET ROAD CLOSURE GATE / CO 040
/ LINE 48

1.000

0.000

900-00014  
 

1.000

L S 

2,700.00000 2,700.001.000

0.00

2325 MOBILIZATION (WITHOUT AUTOPAY) / TOWN OF CASTLE  ROCK 
WATER QUALITY SWALE / LINE 49

1.000

0.000

626-00100  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

2330 MODIFICATION OF SIGN LEGEND / LINE 50 3.000

0.000

614-07105  
 

3.000

EACH

200.00000 600.003.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

2335 ADDED ITEM (LUMP SUM)/ STABILIZE POND 2 CHANNEL  / LINE 
51

1.000

0.000

900-00014  
 

1.000

L S 

2,900.00000 2,900.001.000

0.00

3301 REMOVAL OF FENCE CO 033 / RAMP C WIDENING 684.000

0.000

202-01000  
 

684.000

LF  

3.67000 2,510.28684.000

0.00

3302 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) CO 033 / 
RAMP C WIDENING

13,224.000

0.000

203-00010  
 

13,224.000

CY  

16.94000 224,014.5613,224.000

0.00

3303 MODIFY STRUCTURE CO 033 / RAMP C WIDENING 3.000

0.000

210-04025  
 

3.000

EACH

4,667.36000 14,002.083.000

0.00

3304 CONCRETE PAVEMENT (10 INCH) CO 033 / RAMP C WID ENING 1,538.000

0.000

412-01000  
 

1,538.000

SY  

66.25000 101,892.501,538.000

0.00

3305 VANE GRATE INLET SPECIAL CO 033 / RAMP C WIDENI NG 3.000

0.000

604-25000  
 

3.000

EACH

4,841.00000 14,523.003.000

0.00

3306 GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) CO 033 / RAMP C 
WIDENING

305.000

0.000

606-00721  
 

305.000

LF  

100.00000 30,500.00305.000

0.00

3307 GUARDRAIL TYPE 7 (STYLE CD) CO O33 / RAMP C WID ENING 224.000

0.000

606-00730  
 

224.000

LF  

75.00000 16,800.00224.000

0.00

3308 CURB (SPECIAL) CO 033 / RAMP C WIDENING 977.000

0.000

609-71000  
 

977.000

LF  

22.05000 21,542.85977.000

0.00

3309 CONSTRUCTION SURVEYING CO 033 / RAMP C WIDENING 1.000

0.000

625-00000  
 

1.000

L S 

5,356.00000 5,356.001.000

0.00

3310 MOBILIZATION (WITHOUT AUTOPAY) CO 033 / RAMP C WIDENING 1.000

0.000

626-00100  
 

1.000

L S 

14,500.00000 14,500.001.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

3311 ADDED ITEM (WORK DAY)/ CO 033 / RAMP C WIDENING  / 
CONTRACTOR OVERHEAD COSTS

50.000

0.000

900-00025  
 

50.000

WD  

1,836.00000 91,800.0050.000

0.00

3312 ADDED ITEM (DOLLAR)/ CO 033 / RAMP C WIDENING /  
RAILROAD INSURANCE

0.000

0.000

900-00006  
 

2,000.000

DOL 

1.00000 0.000.000

0.00

CAT 23,814,794.20111,857.0724,034,301.73CURRENT AMT0200 $ $ $

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1365 REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

62,000.00000 124,000.002.000

0.00

1370 *STRUCTURE EXCAVATION 1,605.000

0.000

206-00000  
 

1,605.000

CY  

8.00000 12,840.001,605.000

0.00

1375 *STRUCTURE BACKFILL (CLASS 1) 1,552.000

0.000

206-00100  
 

1,552.000

CY  

25.50000 39,576.001,552.000

0.00

1380 *STRUCTURE BACKFILL (CLASS 2) 0.000

0.000

206-00200  
 

0.000

CY  

7.00000 0.000.000

0.00

1385 *MECHANICAL REINFORCEMENT OF SOIL 1,552.000

0.000

206-00360  
 

1,552.000

CY  

24.00000 37,248.001,552.000

0.00

1390 SHORING (AREA 4) 1.000

0.000

206-01784  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

1395 SHORING (AREA 5) 1.000

0.000

206-01785  
 

1.000

L S 

40,000.00000 40,000.001.000

0.00

1400 SHORING (AREA 6) 1.000

0.000

206-01786  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1405 SHORING (AREA 7) 1.000

0.000

206-01787  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

1410 PILE TIP 32.000

0.000

502-00460  
 

32.000

EACH

150.00000 4,800.0032.000

0.00

1415 STEEL PILING (HP 14X89) 1,662.600

0.000

502-11489  
 

1,662.600

LF  

60.00000 99,756.001,662.600

0.00

1415 MATERIAL ALLOWANCE STEEL PILE (HP 14X89) 0.000

0.000LF  

51.00000 0.000.000

0.00

1416 ADDED ITEM (FOOT)/ STEEL PILING (HP 14X89) CUT- OFFS 
>1.0' < 10.0'

137.100

0.000

900-00012  
 

137.100

LF  

48.00000 6,580.80137.100

0.00

1420 *DRILLED CAISSON (30 INCH) 540.000

0.000

503-00030  
 

540.000

LF  

210.00000 113,400.00540.000

0.00

1425 *DRILLED CAISSON (36 INCH) 403.500

0.000

503-00036  
 

403.500

LF  

215.00000 86,752.50403.500

0.00

1430 *CONCRETE SEALER 3,538.000

0.000

515-00400  
 

3,538.000

SY  

8.00000 28,304.003,538.000

0.00

1435 BRIDGE EXPANSION DEVICE (0-4 INCH) 288.000

0.000

518-01004  
 

288.000

LF  

275.00000 79,200.00288.000

0.00

1440 CONCRETE CLASS D (BRIDGE) 307.200

0.000

601-03040  
 

307.200

CY  

430.00000 132,096.00307.200

0.00

1445 *CONCRETE CLASS H 1,346.800

0.000

601-05000  
 

1,346.800

CY  

440.00000 592,592.001,346.800

0.00
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PCN: 15555-BID    ESTIMATE RUN

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

1445 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000SF  

4.76000 0.000.000

0.00

1450 *BRIDGE DECK FINISH (SAWED GROOVES) 3,469.000

0.000

601-40250  
 

3,469.000

SY  

4.50000 15,610.503,469.000

0.00

1455 *STRUCTURAL CONCRETE COATING 1,237.400

0.000

601-40300  
 

1,237.400

SY  

9.00000 11,136.601,237.400

0.00

1460 *REINFORCING STEEL (EPOXY COATED) 372,975.000

0.000

602-00020  
 

372,975.000

LB  

0.95000 354,326.25372,975.000

0.00

1465 *BRIDGE RAIL TYPE 7 1,060.000

0.000

606-10700  
 

1,060.000

LF  

85.00000 90,100.001,060.000

0.00

1470 *1 INCH ELECTRICAL CONDUIT 290.500

0.000

613-00100  
 

291.000

LF  

7.50000 2,178.75290.500

0.00

1475 *PRESTRESSED CONCRETE I (BT54) 3,360.000

0.000

618-00154  
 

3,360.000

LF  

185.00000 621,600.003,360.000

0.00

1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000

0.000LF  

138.54000 0.000.000

0.00

1475 MATERIAL ALLOWANCE G-17-DY PHASE 2 GIRDERS 0.000

0.000LF  

138.54000 0.000.000

0.00

1475 MATERIAL ALLOWANCE G-17-DX GIRDERS 0.000

0.000LF  

138.54000 0.000.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0300 STR. NO. G-17-DX STR. NO. G-17-DY 

2180 F/A CO 023 / REMOVE STEEL H PILING / LINE 24 13,209.600

0.000

700-70034  
 

13,209.600

F A 

1.00000 13,209.6013,209.600

0.00

CAT 2,560,307.000.002,560,310.75CURRENT AMT0300 $ $ $

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1480 *STRUCTURE EXCAVATION 1,220.000

0.000

206-00000  
 

1,220.000

CY  

8.00000 9,760.001,220.000

0.00

1485 *STRUCTURE BACKFILL (CLASS 1) 1,048.000

0.000

206-00100  
 

1,048.000

CY  

25.50000 26,724.001,048.000

0.00

1490 *STRUCTURE BACKFILL (CLASS 2) 124.000

0.000

206-00200  
 

124.000

CY  

7.00000 868.00124.000

0.00

1495 *MECHANICAL REINFORCEMENT OF SOIL 1,048.000

0.000

206-00360  
 

1,048.000

CY  

24.00000 25,152.001,048.000

0.00

1500 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

66,000.00000 66,000.001.000

0.00

1505 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

1510 SHORING (AREA 3) 1.000

0.000

206-01783  
 

1.000

L S 

7,500.00000 7,500.001.000

0.00

1515 PILE TIP 36.000

0.000

502-00460  
 

36.000

EACH

150.00000 5,400.0036.000

0.00

1520 STEEL PILING (HP 12X53) 0.000

0.000

502-11253  
 

0.000

LF  

55.00000 0.000.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1521 STEEL PILING (HP 12X74) CO 008 / VECP 1,702.700

0.000

502-11274  
 

1,702.700

LF  

60.00000 102,162.001,702.700

0.00

1522 ADDED ITEM (FOOT)/ STEEL PILING (HP12X74) CUT-O FFS 
>1.0' < 10.0'

196.600

0.000

900-00012  
 

196.600

LF  

48.00000 9,436.80196.600

0.00

1525 STRUCTURAL STEEL 0.000

0.000

509-00000  
 

0.000

LB  

1.65000 0.000.000

0.00

1526 PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") CO 008
/ VECP

14,400.000

0.000

618-01994  
 

14,400.000

SF  

67.00000 964,800.0014,400.000

0.00

1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32" 
THROUGH 48")

0.000

0.000SF  

43.08000 0.000.000

0.00

1526 MATERIAL ALLOWANCE PRESTRESSED CONCRETE BOX (32" 
THROUGH 48")

0.000

0.000SF  

43.08000 0.000.000

0.00

1527 ADDED ITEM (DOLLAR)/ CO 008 / DESIGN FEE 40,000.000

0.000

900-00006  
 

40,000.000

DOL 

1.00000 40,000.0040,000.000

0.00

1528 ADDED ITEM (LUMP SUM)/ CO 008 / CONTRACTOR'S VE CP SHARE 1.000

0.000

900-00014  
 

1.000

L S 

74,855.75000 74,855.751.000

0.00

1530 *CONCRETE SEALER 2,235.000

0.000

515-00400  
 

2,235.000

SY  

8.00000 17,880.002,235.000

0.00

1535 BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000

0.000

518-01004  
 

240.000

LF  

275.00000 66,000.00240.000

0.00

1540 CONCRETE CLASS D (BRIDGE) 137.800

0.000

601-03040  
 

137.800

CY  

430.00000 59,254.00137.800

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0301 STR. NO. G-17-DZ STR. NO. G-17-EA 

1545 *CONCRETE CLASS H 548.200

0.000

601-05000  
 

548.200

CY  

440.00000 241,208.00548.200

0.00

1550 *BRIDGE DECK FINISH (SAWED GROOVES) 2,135.000

0.000

601-40250  
 

2,135.000

SY  

4.50000 9,607.502,135.000

0.00

1555 *STRUCTURAL CONCRETE STAIN 652.000

0.000

601-40400  
 

652.000

SY  

6.00000 3,912.00652.000

0.00

1560 *REINFORCING STEEL (EPOXY COATED) 116,330.000

0.000

602-00020  
 

116,330.000

LB  

0.95000 110,513.50116,330.000

0.00

1565 *BRIDGE RAIL TYPE 7 733.000

0.000

606-10700  
 

733.000

LF  

85.00000 62,305.00733.000

0.00

1570 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 360.000

0.000

607-53137  
 

360.000

LF  

38.00000 13,680.00360.000

0.00

1575 *1 INCH ELECTRICAL CONDUIT 350.000

0.000

613-00100  
 

350.000

LF  

7.50000 2,625.00350.000

0.00

CAT 1,927,143.550.001,927,143.55CURRENT AMT0301 $ $ $

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1580 *REMOVAL OF ASPHALT MAT (PLANING) 80.670

0.000

202-00240  
 

81.000

SY  

3.25000 262.1880.670

0.00

1585 REMOVAL OF BRIDGE 2.000

0.000

202-00400  
 

2.000

EACH

62,000.00000 124,000.002.000

0.00

1590 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00495  
 

1.000

L S 

30,000.00000 30,000.001.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1595 *STRUCTURE EXCAVATION 46.000

0.000

206-00000  
 

46.000

CY  

8.00000 368.0046.000

0.00

1600 *STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

25.50000 0.000.000

0.00

1605 *STRUCTURE BACKFILL (CLASS 2) 19.000

0.000

206-00200  
 

19.000

CY  

7.00000 133.0019.000

0.00

1610 *MECHANICAL REINFORCEMENT OF SOIL 0.000

0.000

206-00360  
 

0.000

CY  

24.00000 0.000.000

0.00

1615 SHORING (AREA 8) 0.000

0.000

206-01788  
 

0.000

L S 

500.00000 0.000.000

0.00

1620 SHORING (AREA 9) 0.000

0.000

206-01789  
 

0.000

L S 

500.00000 0.000.000

0.00

1625 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 56.000

0.000

403-33841  
 

56.000

TON 

55.00000 3,080.0056.000

0.00

1630 PILE TIP 6.000

0.000

502-00460  
 

6.000

EACH

150.00000 900.006.000

0.00

1635 STEEL PILING (HP 12X53) 321.000

0.000

502-11253  
 

321.000

LF  

55.00000 17,655.00321.000

0.00

1635 MATERIAL ALLOWANCE STEEL PILE (HP 12X53) 0.000

0.000LF  

30.74000 0.000.000

0.00

1640 *DRILLED CAISSON (30 INCH) 134.000

0.000

503-00030  
 

134.000

LF  

210.00000 28,140.00134.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0302 STR. NO. G-17-P    TEMPORARY WIDENING 

1641 ADDED ITEM (FOOT)/ PRICE ADJUSTMENT -- DRILLED CAISSON 
(30 INCH)

62.200

0.000

900-00012  
 

62.200

LF  

241.50000 15,021.3062.200

0.00

1645 CONCRETE CLASS D (BRIDGE) 82.000

0.000

601-03040  
 

82.000

CY  

430.00000 35,260.0082.000

0.00

1650 *REINFORCING STEEL 17,000.000

0.000

602-00000  
 

17,000.000

LB  

0.95000 16,150.0017,000.000

0.00

1655 *BRIDGE RAIL TYPE 7 123.000

0.000

606-10700  
 

123.000

LF  

85.00000 10,455.00123.000

0.00

1660 *PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

2,475.000

0.000

618-06036  
 

2,475.000

SF  

48.00000 118,800.002,475.000

0.00

CAT 400,224.480.00400,225.55CURRENT AMT0302 $ $ $

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1665 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

62,000.00000 62,000.001.000

0.00

1670 *STRUCTURE EXCAVATION 1,532.000

0.000

206-00000  
 

1,532.000

CY  

8.00000 12,256.001,532.000

0.00

1675 *STRUCTURE BACKFILL (CLASS 1) 1,383.000

0.000

206-00100  
 

1,383.000

CY  

25.50000 35,266.501,383.000

0.00

1680 *STRUCTURE BACKFILL (CLASS 2) 189.000

0.000

206-00200  
 

189.000

CY  

7.00000 1,323.00189.000

0.00

1685 *MECHANICAL REINFORCEMENT OF SOIL 1,383.000

0.000

206-00360  
 

1,383.000

CY  

24.00000 33,192.001,383.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1690 *FILTER MATERIAL (CLASS A) 0.000

0.000

206-00510  
 

0.000

CY  

50.00000 0.000.000

0.00

1695 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 287.460

0.000

403-33841  
 

287.460

TON 

55.00000 15,810.30287.460

0.00

1700 PILE TIP 28.000

0.000

502-00460  
 

28.000

EACH

150.00000 4,200.0028.000

0.00

1705 STEEL PILING (HP 12X74) 878.200

0.000

502-11274  
 

878.200

LF  

60.00000 52,692.00878.200

0.00

1705 MATERIAL ALLOWANCE STEEL PILE (HP 12X74) 0.000

0.000LF  

42.67000 0.000.000

0.00

1706 ADDED ITEM (FOOT)/ STEEL PILING (HP12X74) CUT-O FFS 
>1.0' < 10.0'

146.400

0.000

900-00012  
 

146.400

LF  

48.00000 7,027.20146.400

0.00

1710 *DRILLED CAISSON (48 INCH) 284.000

0.000

503-00048  
 

284.000

LF  

285.00000 80,940.00284.000

0.00

1715 PAINT EXISTING STRUCTURE (SPECIAL) 0.000

0.000

509-90002  
 

0.000

GAL 

400.00000 0.000.000

0.00

1716 F/A LEAD ABATEMENT WORK CO 038 / LINE 41 1,479.950

0.000

700-70496  
 

1,479.950

F A 

1.00000 1,479.951,479.950

0.00

1720 *PEDESTRIAN RAILING (STEEL) 364.000

0.000

514-00200  
 

364.000

LF  

135.00000 49,140.00364.000

0.00

1725 *WATERPROOFING (MEMBRANE) 1,893.000

0.000

515-00120  
 

1,893.000

SY  

10.50000 19,876.501,893.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1730 *CONCRETE SEALER 599.000

0.000

515-00400  
 

599.000

SY  

8.00000 4,792.00599.000

0.00

1735 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000

0.000

518-01004  
 

198.000

LF  

275.00000 54,450.00198.000

0.00

1740 CONCRETE CLASS D (BRIDGE) 1,492.000

0.000

601-03040  
 

1,492.000

CY  

430.00000 641,560.001,492.000

0.00

1745 *STRUCTURAL CONCRETE COATING 1,046.000

0.000

601-40300  
 

1,105.000

SY  

9.00000 9,414.001,046.000

0.00

1746 ADDED ITEM (SQUARE YARD)/ STRUCTURAL CONCRETE 
COATING--PILASTERS / CO 027 / LINE 27

86.600

0.000

900-00022  
 

86.600

SY  

28.20000 2,442.1286.600

0.00

1750 *REINFORCING STEEL 68,745.000

0.000

602-00000  
 

68,745.000

LB  

0.95000 65,307.7568,745.000

0.00

1755 *REINFORCING STEEL (EPOXY COATED) 205,685.000

0.000

602-00020  
 

205,685.000

LB  

0.95000 195,400.75205,685.000

0.00

1760 15 INCH PLASTIC PIPE 289.000

0.000

603-50015  
 

289.000

LF  

45.00000 13,005.00289.000

0.00

1765 *BRIDGE RAIL TYPE 10 (SPECIAL) 491.000

0.000

606-11005  
 

491.000

LF  

275.00000 135,025.00491.000

0.00

1770 *1 INCH ELECTRICAL CONDUIT 137.000

0.000

613-00100  
 

137.000

LF  

7.50000 1,027.50137.000

0.00

1775 *1-1/4 INCH ELECTRICAL CONDUIT 678.000

0.000

613-00125  
 

678.000

LF  

10.00000 6,780.00678.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0303 PLUM CREEK PARKWAY BRIDGE 

1780 *2 INCH ELECTRICAL CONDUIT 518.000

0.000

613-00200  
 

518.000

LF  

13.25000 6,863.50518.000

0.00

1785 *6 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00600  
 

0.000

LF  

23.25000 0.000.000

0.00

1790 *PRESTRESSED CONCRETE I (BT42) 1,814.000

0.000

618-00142  
 

1,814.000

LF  

170.00000 308,380.001,814.000

0.00

1791 MOBILIZATION (WITHOUT AUTOPAY) CO 013 / LINE 14 1.000

0.000

626-00100  
 

1.000

L S 

1,385.47000 1,385.471.000

0.00

CAT 1,821,036.540.001,821,567.54CURRENT AMT0303 $ $ $

CAT NO0304 WALL-G-17-R         WALL B 

1795 *STRUCTURE EXCAVATION 2,901.000

0.000

206-00000  
 

2,901.000

CY  

8.00000 23,208.002,901.000

0.00

1800 STRUCTURE BACKFILL (FLOW-FILL) 105.000

0.000

206-00065  
 

105.000

CY  

125.00000 13,125.00105.000

0.00

1805 *STRUCTURE BACKFILL (CLASS 1) 2,929.500

0.000

206-00100  
 

2,929.500

CY  

25.50000 74,702.252,929.500

0.00

1810 *MECHANICAL REINFORCEMENT OF SOIL 1,577.900

0.000

206-00360  
 

1,577.900

CY  

24.00000 37,869.601,577.900

0.00

1810 MATERIAL ALLOWANCE -0.001

0.000CY  

13.99000 -0.01-0.001

0.00

1815 *GEOTEXTILE (PAVING) 928.000

0.000

420-00500  
 

928.000

SY  

2.50000 2,320.00928.000

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0304 WALL-G-17-R         WALL B 

1820 *BLOCK FACING 4,216.500

0.000

504-04410  
 

4,216.500

SF  

9.50000 40,056.754,216.500

0.00

1825 PRECAST PANEL FACING 10,137.000

0.000

504-04420  
 

10,137.000

SF  

30.00000 304,110.0010,137.000

0.00

1830 *GROUND NAIL (10 FOOT) 112.000

0.000

504-06310  
 

112.000

EACH

405.00000 45,360.00112.000

0.00

1830 MATERIAL ALLOWANCE WALL B 10' NAILS 0.000

0.000EACH

21.00000 0.000.000

0.00

1835 *GROUND NAIL (15 FOOT) 183.000

0.000

504-06315  
 

183.000

EACH

585.00000 107,055.00183.000

0.00

1835 MATERIAL ALLOWANCE WALL B 15' NAILS 0.000

0.000EACH

31.50000 0.000.000

0.00

1840 CONCRETE CLASS B 137.700

0.000

601-01000  
 

137.700

CY  

600.00000 82,620.00137.700

0.00

1845 *STRUCTURAL CONCRETE STAIN 1,148.000

0.000

601-40400  
 

1,148.000

SY  

6.00000 6,888.001,148.000

0.00

1850 *REINFORCING STEEL (EPOXY COATED) 8,507.000

0.000

602-00020  
 

8,507.000

LB  

0.95000 8,081.658,507.000

0.00

2285 ADDED ITEM (DOLLAR)/ WALL B RE-DESIGN COSTS/ CO  037 / 
LINE 39

2,822.000

0.000

900-00006  
 

2,822.000

DOL 

1.00000 2,822.002,822.000

0.00

CAT 748,218.240.00748,218.25CURRENT AMT0304 $ $ $
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0305 WALL-G-17-S         WALL C 

1855 *STRUCTURE EXCAVATION 1,467.000

0.000

206-00000  
 

1,467.000

CY  

8.00000 11,736.001,467.000

0.00

1860 STRUCTURE BACKFILL (FLOW-FILL) 63.000

0.000

206-00065  
 

63.000

CY  

125.00000 7,875.0063.000

0.00

1865 *STRUCTURE BACKFILL (CLASS 1) 2,154.120

0.000

206-00100  
 

2,154.120

CY  

25.50000 54,930.062,154.120

0.00

1870 *MECHANICAL REINFORCEMENT OF SOIL 1,296.720

0.000

206-00360  
 

1,296.720

CY  

24.00000 31,121.281,296.720

0.00

1875 *GEOTEXTILE (PAVING) 1,170.000

0.000

420-00500  
 

1,170.000

SY  

2.50000 2,925.001,170.000

0.00

1880 *BLOCK FACING 4,539.010

0.000

504-04410  
 

4,539.010

SF  

9.50000 43,120.604,539.010

0.00

1885 PRECAST PANEL FACING 3,860.000

0.000

504-04420  
 

3,860.000

SF  

30.00000 115,800.003,860.000

0.00

1885 MATERIAL ALLOWANCE 0.000

0.000SF  

23.00000 0.000.000

0.00

1890 CONCRETE CLASS B 105.720

0.000

601-01000  
 

105.720

CY  

600.00000 63,432.00105.720

0.00

1895 *STRUCTURAL CONCRETE STAIN 336.900

0.000

601-40400  
 

336.900

SY  

6.00000 2,021.40336.900

0.00

1900 *REINFORCING STEEL (EPOXY COATED) 6,031.800

0.000

602-00020  
 

6,031.800

LB  

0.95000 5,730.216,031.800

0.00
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PCN: 15555-BID    ESTIMATE RUN 06/16/2010

PROJECT: IM 0252-383                   ESTIMATE NO: 0024

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0305 WALL-G-17-S         WALL C 

2170 F/A CO 021 / WALL C CORRECTIVE WORK 11,911.570

0.000

700-70034  
 

11,911.570

F A 

1.00000 11,911.5711,911.570

0.00

CAT 350,603.120.00350,603.12CURRENT AMT0305 $ $ $

CAT NO0306 WALL-G-17-T         WALL D 

1905 *STRUCTURE EXCAVATION 3,846.000

0.000

206-00000  
 

3,846.000

CY  

8.00000 30,768.003,846.000

0.00

1910 STRUCTURE BACKFILL (FLOW-FILL) 74.000

0.000

206-00065  
 

74.000

CY  

125.00000 9,250.0074.000

0.00

1915 *STRUCTURE BACKFILL (CLASS 1) 4,178.400

0.000

206-00100  
 

4,178.400

CY  

25.50000 106,549.204,178.400

0.00

1920 *MECHANICAL REINFORCEMENT OF SOIL 2,313.000

0.000

206-00360  
 

2,313.000

CY  

24.00000 55,512.002,313.000

0.00

1920 MATERIAL ALLOWANCE 0.000

0.000CY  

13.99000 0.000.000

0.00

1925 *GEOTEXTILE (PAVING) 1,536.000

0.000

420-00500  
 

1,536.000

SY  

2.50000 3,840.001,536.000

0.00

1930 *BLOCK FACING 6,789.900

0.000

504-04410  
 

6,789.900

SF  

9.50000 64,504.056,789.900

0.00

1935 PRECAST PANEL FACING 6,286.200

0.000

504-04420  
 

6,286.200

SF  

30.00000 188,586.006,286.200

0.00

1935 MATERIAL ALLOWANCE WALL D PANELS 0.000

0.000SF  

23.00000 0.000.000

0.00
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
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QTY TO DATE
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PERIOD

16:01:15

CUMULATIVE
AMOUNT

CAT NO0306 WALL-G-17-T         WALL D 

1940 CONCRETE CLASS B 130.810

0.000

601-01000  
 

130.810

CY  

600.00000 78,486.00130.810

0.00

1945 *STRUCTURAL CONCRETE STAIN 779.000

0.000

601-40400  
 

779.000

SY  

6.00000 4,674.00779.000

0.00

1950 *REINFORCING STEEL (EPOXY COATED) 6,837.000

0.000

602-00020  
 

6,837.000

LB  

0.95000 6,495.156,837.000

0.00

CAT 548,664.400.00548,664.40CURRENT AMT0306 $ $ $

CAT NO0307 WALL-G-17-U  ABUTMENT 2 

1955 STRUCTURE BACKFILL (FLOW-FILL) 26.000

0.000

206-00065  
 

26.000

CY  

125.00000 3,250.0026.000

0.00

1956 STRUCTURE EXCAVATION ADDED BY PLANS AND SPECIFICATIONS 413.000

0.000

206-00000  
 

413.000

CY  

8.00000 3,304.00413.000

0.00

1960 PRECAST PANEL FACING 3,641.000

0.000

504-04420  
 

3,641.000

SF  

30.00000 109,230.003,641.000

0.00

1965 *GROUND NAIL (20 FOOT) 159.500

0.000

504-06320  
 

160.000

EACH

770.00000 122,815.00159.500

0.00

1965 MATERIAL ALLOWANCE G-17-V 20' NAILS 0.000

0.000EACH

42.00000 0.000.000

0.00

1970 CONCRETE CLASS B 31.000

0.000

601-01000  
 

31.000

CY  

600.00000 18,600.0031.000

0.00

1975 *STRUCTURAL CONCRETE STAIN 473.000

0.000

601-40400  
 

473.000

SY  

6.00000 2,838.00473.000

0.00
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CAT NO0307 WALL-G-17-U  ABUTMENT 2 

1980 *REINFORCING STEEL (EPOXY COATED) 1,885.000

0.000

602-00020  
 

1,885.000

LB  

0.95000 1,790.751,885.000

0.00

CAT 261,827.750.00262,212.75CURRENT AMT0307 $ $ $

CAT NO0308 WALL-G-17-V  ABUTMENT 1 

1985 STRUCTURE BACKFILL (FLOW-FILL) 25.000

0.000

206-00065  
 

25.000

CY  

125.00000 3,125.0025.000

0.00

1986 STRUCTURE EXCAVATION ADDED BY PLANS AND SPECIFICATIONS 381.000

0.000

206-00000  
 

381.000

CY  

8.00000 3,048.00381.000

0.00

1990 PRECAST PANEL FACING 3,307.000

0.000

504-04420  
 

3,307.000

SF  

30.00000 99,210.003,307.000

0.00

1990 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000SF  

23.00000 0.000.000

0.00

1995 *GROUND NAIL (20 FOOT) 144.500

0.000

504-06320  
 

144.500

EACH

770.00000 111,265.00144.500

0.00

1995 MATERIAL ALLOWANCE G-17-U 20' NAILS 0.000

0.000EACH

42.00000 0.000.000

0.00

2000 CONCRETE CLASS B 32.000

0.000

601-01000  
 

32.000

CY  

600.00000 19,200.0032.000

0.00

2005 *STRUCTURAL CONCRETE STAIN 458.000

0.000

601-40400  
 

458.000

SY  

6.00000 2,748.00458.000

0.00

2010 *REINFORCING STEEL (EPOXY COATED) 1,949.000

0.000

602-00020  
 

1,949.000

LB  

0.95000 1,851.551,949.000

0.00

CAT 240,447.550.00240,447.55CURRENT AMT0308 $ $ $
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CAT NO0309 WALL G-17-W, WALL C2 

3350 STRUCTURE EXCAVATION CO 003 / RAMP C WIDENING 730.000

0.000

206-00000  
 

730.000

CY  

15.45000 11,278.50730.000

0.00

3351 STRUCTURE BACKFILL (CLASS 1) CO 033 / RAMP C WI DENING 384.000

0.000

206-00100  
 

384.000

CY  

30.90000 11,865.60384.000

0.00

3352 CONCRETE CLASS D (WALL) CO 033 / RAMP C WIDENIN G 160.000

0.000

601-03050  
 

160.000

CY  

745.00000 119,200.00160.000

0.00

3353 STRUCTURAL CONCRETE STAIN CO 033 / RAMP C WIDEN ING 313.000

0.000

601-40400  
 

313.000

SY  

6.00000 1,878.00313.000

0.00

3354 REINFORCING STEEL CO 033 / RAMP C WIDENING 12,470.000

0.000

602-00000  
 

12,470.000

LB  

0.95000 11,846.5012,470.000

0.00

3355 GEOCOMPOSITE DRAIN WITH PIPE CO 033 / RAMP C WI DENING 275.000

0.000

605-83002  
 

275.000

SY  

18.00000 4,950.00275.000

0.00

3356 ADDED ITEM (DOLLAR)/ CO 033 / RAMP C WIDENING /  DESIGN 
FEE-WALL G-17-W

23,691.770

0.000

900-00006  
 

23,691.770

DOL 

1.00000 23,691.7723,691.770

0.00

CAT 184,710.370.00184,710.37CURRENT AMT0309 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

2015 FIELD OFFICE (SPECIAL) 0.846

0.000

620-00005  
 

0.846

EACH

45,000.00000 38,070.000.846

0.00

2020 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

20,000.00000 20,000.001.000

0.00

2025 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

2,000.00000 4,000.002.000

0.00

CAT 62,070.000.0062,070.00CURRENT AMT0400 $ $ $

$32,920,047.20111,857.07$33,140,475.56$CURRENT AMTPROJECT TOTAL


